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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNM928 Pay Period:  8/1/2016Contract: Estimate Number: 0021 to  12/20/2016Estimate Type: Progress Estimate Approved:No

LoJac Safety, Inc.Contractor:

Contractor's
Address:

PO Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/12/2013

07/29/2013

08/05/2013

03/15/2014

%

$0.00

1071.0

1,071.0

1,071.0

100.00

%Percent Complete($):

%Percent Behind:

DAVIDSON, RUTHERFORD, WILLIAMSON, WILSON

---

Date Notice to Proceed: 08/26/2013

07/31/2016

07/31/2016

09/22/2016

$2,913,400.93

$2,913,400.93

$2,975,388.80 $73,256.21$2,902,132.59

$0.00

$0.00Test Report Payment Adjustments:

$2,975,388.80 $2,901,457.09 73,931.71

$2,975,388.80 $73,256.21$2,902,132.59

$0.00 $0.00

$-675.50 $675.50

$0.00 $0.00

REMOVAL & REPLACEMENT OF HOV SIGNAGE AND THERMOPLASTIC

102.17

20161220

Project(s): 99109-3184-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-9900(67)100.00 939373,931.7199109-3184-44 93Retrace HOV Pavement Markings and Remove and Replace HOV

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

99109-3184-44 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

99109-3184-44 0700 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $155,800.00

0.100

1.000

$15,580.00

$155,800.00

712-01 TRAFFIC CONTROL

99109-3184-44 0700 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

1,576.970

$0.00

$1,576.97

712-08.01 UNIFORMED POLICE OFFICER

99109-3184-44 0700 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $600.00

-0.420

89.940

$-252.00

$53,964.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

99109-3184-44 0700 0030 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,159.000 $3.00

-144.900

22,107.300

$-434.70

$66,321.90

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

99109-3184-44 0700 0040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,821.000 $4.35

994.970

21,160.300

$4,328.12

$92,047.31

713-05 STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

210782.10 43,968.5543,968.55 2,280.950.0099109-3184-44 0700 0050 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,420.000 $3.50

2,280.950

43,968.550

$7,983.33

$153,889.93

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500700

0.000.000

675.50193.000

99109-3184-44 0700 0060 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

71,492.000 $4.60

3,944.730

76,084.580

$18,145.76

$349,989.07

713-11.05 SQUARE TUBE SIGN SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600700

0.000.000

0.000.000

99109-3184-44 0700 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,822.000 $15.25

886.000

32,987.500

$13,511.50

$503,059.38

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

99109-3184-44 0700 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

583.000 $23.50

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

99109-3184-44 0700 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $43.75

-6.000

94.000

$-262.50

$4,112.50

713-15.01 REMOVAL OF EXISTING SIGN
POST

99109-3184-44 0700 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $187.50

53.000

99.000

$9,937.50

$18,562.50

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0099109-3184-44 0700 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

1.000

1.000

$3,000.00

$3,000.00

713-15.41 SIGN REMOVAL (DESCRIPTION)

99109-3184-44 0700 0120 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,332.000 $5.85

-308.683

10,533.081

$-1,805.80

$61,618.52

713-30.05 BARRIER MOUNTED SQUARE
TUBE SIGN SUPPORT

99109-3184-44 0700 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $235.00

15.000

70.000

$3,525.00

$16,450.00

713-30.10 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(8"
WIDE PLATE MOUNT)

99109-3184-44 0700 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,548.000 $30.60

0.000

14,386.000

$0.00

$440,211.60

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

99109-3184-44 0700 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

441.000 $153.00

0.000

435.000

$0.00

$66,555.00

716-04.09 PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

99109-3184-44 0700 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145,059.000 $1.02

0.000

155,914.000

$0.00

$159,032.28

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

99109-3184-44 0700 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290,116.000 $2.70

0.000

285,814.000

$0.00

$771,697.80

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

99109-3184-44 0700 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $102.00

0.000

0.000

$0.00

$0.00

716-50.01 ROADWAY CLEANING FOR
PAVEMENT MARKING

99109-3184-44 0700 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57,500.00

0.000

1.000

$0.00

$57,500.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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